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POLLUTION REPORT 
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Date: Tuesday, September 01, 2009 
From: Jon Gulch, On-Scene Coordinator 

338256 

Jason El-Zein, U.S. EPA 
Mark Dumo, U.S. EPA 
Michael Chezik, DOl 
Richard Murawski, U.S. EPA 
Mary Jane Adamo, U.S. EPA 
Duty Officer, USCG 
Scott Shane, Ohio EPA 
William Ryczek, U.S. EPA 

To: David Chung, U.S. EPA 
Linda Nachowicz, U.S. EPA 
Beveriy Kush, U.S. EPA 
JeffKelley, U.S. EPA 
William Messenger, U.S. EPA 
Mick Hans, U.S. EPA 
Kevin Clouse, Ohio EPA 
Timothy Murphy, City of Toledo 

Subject: Continuation of Removal Acfion 
Plabell Rubber Manufacturing Plant Site 
300 South St. Clair, Toledo, OH 
Lafitude: 41.6433000 
Longitude: -83.5433000 

POLREP No.: 2 Site #: 
Reporting Period: July 31-August 14, 2009 D.O. #: 
Start Date: 7/20/2009 Response Authority: 
Mob Date: 7/20/2009 Response Type: 
Completion Date: NPL Status: 
CERCLIS ID #: OHN000510305 Incident Category: 
RCRIS ID #: Contract # 

B5PX 
005 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
EP-S5-08-04 

Site Description 
See P0LREP#1 for a fiill Site descripfion 

Current Activities 
From July 31- August 14, 2009, EPA completed the process of searching through general 
debris piles in Buildings # 2 and Building #3 to identify the presence of hazardous 
materials. During the search, several dmms, containers and bags of unknown powders were 
collected, staged, and field hazard categorized (HAZCAT). 

During the week of August 3-7, 2009, dmm sampling operations were continued and 
Building #2 was prepared for dmm removal operations. This entailed breaking holes in the 
side of the building on the 3rd and 6th floors due to an inoperable freight elevator. EPA 
crews then moved empty dmms onto the 3rd floor, which were then loaded with 
miscellaneous solid waste products. These dmms and several full liquid dmms were then 



removed from Building #2 with a crane. 

During the week of August 10-14, 2009, the dmm and container sampling operations were 
completed and the consolidation of materials by waste stream was started. A field chemist 
inventoried, staged and performed HAZCAT activities on all containers located within the 
research laboratory in Building #1. All hazardous and non-hazardous materials were staged 
near the loading dock in Building #1. 

On August 14, 2009, the site was prepared for a temporary demobilization while final T&D 
activities were coordinated. 

During all removal activities, START conducted ambient air monitoring activities both 
within and around the perimeter of the site for volatile organic compounds (VOCs). Prior to 
temporary de-mobilization and during non-working hours, a company was hired to provide 
security services for Site equipment and infrastmcture. 

Planned Removal Actions 
Perform final disposal of all waste streams at EPA Approved Disposal Facilities. 

Next Steps 
Continue the Time-Critical Removal Action. 

Key Issues 
None. 

Estimated Costs * 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

Intramural Costs 
( 
USEPA - Direct (Region, HQ) 

USEPA - InDirect 

Total Site Costs 

Budgeted 

$200,000.00} 

$25,000.00 

$50,225.00 

$5,040.00 1 

$280,265.00 

Total To 
Date 

$112,278.00 

$13,500.00 

$15,000.00 

$0.00 

$140,778.00 

Remaining j 

$87,722.00 

$25,000.00 I 

$35,225.00} 

$5,040.00 

$139,487.00 

% 
Remaining 

43.86% 

46.00% 

70.13% 

100.00% 

49.77% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 



may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the govemment may include in any 
claim for cost recovery. 
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